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SET-1 Schedule
As Of July 31, 2006

FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SET-1 PCA Milestones

Data NRAs Release

SET-1 Milestones 

SET-1  Experiment Development

SET-1 Carrier Development

SET-1 I&T/FSW Pre-Experiment 
Acceptance Testing (Using Build 2)

SET-1 Experiment I&T & Contingency

SET-1 Environmental & 
Comprehensive Performance Testing

Management Reserve

SET-1/DSX Integration & Test

DSX Launch Readiness Review

SRR
11/03

PDR
10/04

 CR
4/05

6/27

CDR

9/6

PER

4/1

 PSR

Exp. Sel
  4/04

DRs
7/05

Begin SET
Experiment Deliveries

All SET Experiments Delivered

1/29

Begin CCA I&T

4/13

 Elect. I&T Comp

6/20

Exp. I&T
   SET-1 Delivery
    Need Date
      4/08

4/13 6/13

6/13 10/4

10/4 11/30

11/30 4/1

4/1 4/15

 LRR

1/09

Pre-Form Formulation Operations

Maintained 10 days contingency


